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1.  Originator

Guy Swope

2.  Log Date:

11/14/02

3.  CCR #:

02-1008

4. Rev:

—

5.  Tel:

x0515

6. Rm #:

3011

7. Dept.

DEV

8. CCR Title: Install 2 new PCs in room 3039 and transfer JAWS screen reader licenses

9. Originator Signature/Date

Guy Swope     /s/     11/13/02

10.   Class

IN

11.  Type:

CCR

12. Need Date: 11/22/2002

13.  Office Manager Signature/Date

Arthur Cohen     /s/     11/13/02

14.  Category of Change:
Other

15.  Priority: (If “Emergency”
fill in Block 27).
Routine

16. Documentation/Drawings Impacted (Review and submit
checklist):
None

17. Schedule
Impact:
None

18.   CI(s) Affected:All subsystems with a
web site

19.  Release Affected by this Change:
6A, 6B

20. Date due to Customer:
            N/A

21.  Estimated Cost:
None - Under 100K

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other:
ESD 153 and ESD 146

23.   Problem:  (use additional Sheets if necessary)
The current PCs located in room 3039 (next to the Functionality Lab) are insufficient for testing ECS web sites for usability by the
blind using Freedom Scientific's JAWS screen reader.  Two new PCs have been purchased in order to more quickly and accurately
test ECS web site compliance with Section 508 of the rehabilitation act.

24.  Proposed Solution:  (use additional sheets if necessary)
Install the 2 new PCs in room 3039, and transfer the current JAWS installations onto those PCs.  JAWS should be removed from the
current set of PCs in 3039.

25.  Alternate Solution:  (use additional sheets if necessary)
None

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary)
Inability to quickly and accurately assess new and existing ECS web site compliance with the 16 rules associated with Section 508 of
the Rehabilitation Act

27.  Justification for Emergency (If Block 15 is “Emergency”):
          

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL
                                       EOC     IDG Test Cell     Other           
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date:

32.  EDF/SCDV CCB Chair (Sign/Date):
Jason Wardenburg     /s/     12/3/02

  Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB

                         Fwd/ECS
33.  M&O CCB Chair (Sign/Date):   Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB

                         Fwd/ECS

34.  ECS CCB Chair (Sign/Date): Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB

                        Fwd/ESDIS
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